El Title Effort 2017 2018 2019 2020 2021 2022 2023 202

v 1) Mezzanine Oh v i ——————————————
s 1.1) TDR Oh S
¢ 1.2) Base Mezz Oh S
Complete
¢ 1.3) Demonstrator Oh <}
Mezz Complete
s 1.4) PDR Oh S
¢ 1.5) Pre-Prototype Oh <}
Mezz Complete
¢ 1.6) Prototype Mezz Oh <}
Complete
s 1.7) FDR Oh S
¢ 1.8) Pre-Production Oh <}
Mezz Complete
+ 1.9) PRR Oh S
¢ 1.10) Production Mezz Oh S
Complete
v 2) sMDT Oh v [
¢ 2.1) PRR Oh S
+ 2.2) Tube and Chamber Oh <}
Construction
Complete
v 3) CSM Oh . _____________________________________________________|
¢ 3.1) Demonstrator Oh <}
Complete
s 3.2) TDR Oh S
¢ 3.3) Prototype v1 Oh <}
Complete
¢ 3.4) Front-End Oh <}
Demonstrator
Testing Complete
¢ 3.5) Component Oh <}
Radiation Testing
Complete
¢ 3.6) Prototype v2 Oh <}
Complete
s 3.7) PDR Oh S
¢ 3.8) Component Oh <}
Radiation Testing 2
Complete
¢ 3.9) Module 0 Testing Oh S
Complete
+ 3.10) FDR Oh S
 3.11) Pre-Production Oh S
Complete
s 3.12) PRR Oh S
¢ 3.13) Production Oh <}
Complete
v 4) TDC Oh . _________________________________________________
s 4.1) TDR Oh S
* 4.2) Prototype v1 Oh <}
submission
* 4.3) Prototype v2 Oh <}
submission
¢ 4.4) Pre-production Oh <}
submission
¢ 4.5) Final production run Oh <}
submission
¢ 4.6) Chip test done Oh <}
v 5) HEB 1d v AT
¢ 5.1) TDR Oh S
¢ 5.2) PDR Oh S
¢ 5.3) FDR Oh S
+ 5.4) PRR Oh S
¢ 5.5) Production 1d [

Complete



